SCHEDULE

DATE	EVENT	REMARKS	PC - Karl	PC- Joann	Project Management	WSU	WMU	NE	BCC	Advisory Committee
10 Jun 08	Proposal Submission				Seeking additional Resources	Basic Prototype Design Begins				
10 Dec 08	NSF notification deadline				Define training needs of pilots	During term use with CS course			Selection of faculty and sections	Initial meeting – review of Prototype
15 Jan 09	Start Date				Refined pilot plans for implementation	Web-based entry System ready			1 day training of pilot instructor	Meeting 2
15 Feb 09	IPR 1	Initial data review			Initial inter-rater reliability analysis	Assessment component added			Meeting of pilot instructor	Meeting 3
15 Mar 09	IPR 2				Visits with all 5 pilots/ audio conference of pre-lim results	Expand Data architecture			Assessment of mid-term progress	Meeting 4
15 Apr 09	IPR 3	Midterm data review				Reporting Component			Meeting	Meeting 5
22 May 09	IPR 4	National Summit on Performance Measurement Conference BCC			Facilitate finalization of all	Presentation of Full Prototype			Presentation at conference	In Person Meeting
15 Jun 09	IPR 5					Full assessment of Prototype				
14 Jul 09	End date									
15 Jul 09	IPR 6	Report								
28 July 09	Report due									